STAGE 04

Project Planning Phase

Milestones, dependencies, risk controls, and definition of done.

PROJECT	STACK	DOCUMENT
HotelPro	React • Vite • Express • MongoDB	Stage 4 of 7

Documentation note

Prepared from HotelPro project context shared earlier. Verify implementation details against the current repository. Historical test/build figures are marked as reported, not freshly verified.

Milestones

Milestone	Work	Exit condition
M1 Foundation	Repo, env, DB, health check	Runs locally
M2 Core	Auth, rooms, bookings, admin/staff	Core tests pass
M3 Integration	Connect client screens to API	End-to-end flow works
M4 Quality	Regression tests and build	Fresh output recorded
M5 Documentation	Setup, diagrams, demo	Another developer can run it

Delivery dependency flow



Risk register

Risk	Impact	Response
Secrets committed	High	Review staged diff; rotate exposed credentials
Seed data differs	Medium	Document repeatable seed process
Booking edge cases	High	Test overlap, invalid dates, unavailable rooms
Scope creep	Medium	Separate required work from future ideas
Unrepeatable results	High	Record exact commands and output

Definition of done

Acceptance criteria met; validation and permissions exist; errors are handled; relevant tests pass; frontend build succeeds; documentation matches current code.

Weekly review

Checkpoint	Record
Progress	Changes/commits
Quality	Commands and actual results
Blockers	Issue and decision needed
Next actions	Three tasks, owner, target date